

Kindling Advanced Planning Solutions

Kindling Integration *SCRUM Model*

Are you using SCRUM as your Project Management Methodology?

The Kindling Planning Methodology can easily integrate into the SCRUM Project Management Model.

The Scrum Project Management Model is one of the most famous project management methodologies due to the iterative, incremental process, often seen in Agile software development. The Kindling Project Planning Workshop easily integrates into the Pre-Game Phase of the Scrum methodology due to team (Scrum Players) involvement in project plan development. The Facilitator of the Kindling Planning Workshop can focus on user requirements to identify *what* should be delivered as opposed to *how* IT will complete development. This flexibility makes a Kindling Planning Workshop a powerful tool for the Scrum Methodology since it doesn't lock the development team into a specific development process. At the end of a Kindling Workshop, the Scrum Master will have an agreed upon list of requirements from the Scrum Players. The Scrum Development Team can then take the full list of requirements and determine what they can complete in the first Sprint.

Although the Scrum Methodology is designed to accommodate changing requirements, it is important to ensure that the Scrum Players have a common vision for the project. Completing a Kindling Planning Methodology with the Scrum Methodology will help ensure that the team is working toward the same vision. A Kindling Planning Workshop may be completed at the beginning of the project to define requirements or at any point during the project to either validate requirements or reassess project vision. The consistent planning guidelines in a Kindling Project Planning Workshop will help make your organization more efficient and effective each time you conduct a Kindling Workshop.

SCRUM Model

